
 CDE SITE APPROVAL - TOXICS PROCESS
 (For Districts seeking SFP funding or CDE review, AB387/SB162 effective 1/1/2000) 

SFPD 4.0 Site Review /
 ranking of alternative sites 

CLEAN SITE 

District contracts with qualified 
Environmental Assessor to 
Prepare Phase 1 to ASTM 

standards on preferred site(s) 

POTENTIAL 
HAZARDOUS MATERIALS 

(including naturally occurring) 

or 

Phase I concludes no 
further investigation is 
required, District submits 

2 copies of Phase I to 
SFPD w/$1,500 for DTSC 

review 

Phase I concludes 
Preliminary Endangerment 
Assessment (PEA) (further 

investigation)is needed, 

District submits 1 copy of 

SFPD submits Phase I to 
DTSC w/in 10 cal. days 

DTSC conducts review of 
Phase I w/in 30 cal. days 

DTSC 
concludes PEA 

(further 
investigation) is 
needed, notifies 

District and 
SFPD 

Phase I to SFPD (no check), 
contacts regional DTSC office 

District enters into agreement 
with DTSC to oversee PEA in 
Voluntary Cleanup Program 
(VCP), District contracts with 
Env. Assessor to prepare PEA 

Note: District may elect not 
to pursue a site at any point 
in this process, and not all 
requirements are shown on 

this chart. 

or 

DTSC approves Phase I, 
determines “No Action” is 

needed, notifies SFPD 

District submits PEA to DTSC 
for their review w/in 60 days, 
30 day public review of PEA 

DTSC Disapproves PEA, 
District takes action to 

secure approval

 Or 
DTSC approves PEA, 

determines further investigation 
notifies SFPD 

“No Further Action” needed 

DTSC approves PEA, determines 
release, threat, or naturally occurring 
hazardous materials, further invest. 

Response Action is required 

District may seek Financial Hardship 

determines site is best available 
alternative site 

District may seek Environmental 
Hardship
DTSC estimates Remedial Action 

Plan takes ‡
SFPD determines site is best 

available alternative site 

If PEA discloses hazardous materials 
at concentrations that could pose a 

site, District shall enter into agreement 
with DTSC to oversee response action 

In VCP, District contracts for 
preparation of Removal 

Action Workplan or studies 
leading to a Remedial Action 

Plan for DTSC approval, 
prepares financial analysis 

and cost estimate of 
response action, assesses 

benefits compared to 
alternative sites, evaluates 
suitability of alternatives, 
obtains SFPD Contingent 

Site Approval. 
District/DTSC completes 

CEQA. If necessary, District 
acquires site. 

District implements 
Response Actions 

under DTSC oversight 

SFPD Informs District that they may proceed 
with Final Site Approval 

DTSC certifies all Response 
Actions Completed 

is not required  

separate site funding if SFPD 

 separate site funding if 

6 months to complete and 

significant risk and District owns the 

4.01 requirements CDE/SFPD 
1/18/2000 




